
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 3
DATE: 12/20/2004

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED: 24
TRUCKS LOADED: 1,080 TOTAL TRUCKS LOADED: 1,507

% MATERIAL REMOVED: 18.4 TOTAL % MATERIAL REMOVED: 26.0

AIR MONITORING RESULTS:
All air monitoring field results remain below regulatory limits.

COMMENTS:
Completed haul of material to the Port of Long Beach.

VISITORS TO SITE:
City of Huntington Park Police

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Continue hauling processed material.  Site maintenance to continue.


